Government College of Engineering Jalgaon
	S.N.
	Building Name
	Built up area    

   (in sqm)
	Completion of Flooring
	Completion of Walls and painting
	Completion of Electrification and lighting

	1
	Main and administrative building
	10783.57
	Completed August 2007
	Completed
	Completed

	2
	Workshop
	2225.05
	Completed June 2007
	Completed
	Completed

	3
	Library
	935.37
	Completed Feb. 2009
	Completed
	Completed

	4
	Boys hostel-I (180 Capacity)
	3203.24
	Completed Aug. 2009
	Completed
	Completed

	5
	Boys hostel-II(180 Capacity)
	3203.24
	Completed Aug. 2011
	Completed
	Completed

	6
	Girls Hostel(106 Capacity)
	2623.55
	Completed Aug. 2012
	Completed
	Completed

	7
	Principal Quarter 
	149.39
	Completed March 2009
	Completed
	Completed

	8
	Rector/Professor Quarters
(16 QTRs)
	1560
	Completed March 2011
	Completed  
	Completed

	9
	PWD Seva Kendra/Site office
	168.44
	Completed June 2011
	Completed
	Completed

	10
	Electric Substation 
	37.60
	Completed
March 2007
	Completed
	Completed

	11
	Class-IV Quarters (16 QTrs)
	875.59
	Completed
March 2013
	Completed
	Completed

	12
	Cycle Stand (3 Nos)
	--
	Completed 2007
	Completed
	Completed

	13
	Security Cabin(3 Nos)
	30
	Completed 2007
	Completed
	Completed

	14
	Internal Roads and Lighting
	--
	Completed 2007
	Partially Completed
	Partially Completed

	15
	GSR and Pump house
	--
	Completed 2007
	Completed
	Completed

	16
	College Name board
	--
	Completed 2007
	Completed
	Completed

	17
	Minority Girls Hostel
	1900
	Completed 2019
	Completed
	Completed

	18
	Seminar Hall
	500
	Completed 2016
	Completed
	Completed


· Total Land details for Government College of Engineering Jalgaon 
	Sr. No
	Document No
	Date of registration
	Plot No
	Address (Village) Dist.-  
	Area in acres

	1
	DTE Letter No.1(1) PERMISSION/02-03/23372 Dated 18/09/2002
	18/09/2002
	Gat Nos

 75, 74, 74/1,

68/2, 67,76/2
	Village-Pimprala,  Tal-Jalgaon, Dist.-Jalgaon
	19.38 Acres

	
	Total area in acres
	19.38


    Sd/   Principal,







  Government College of Engineering Jalgaon
